Name: Mohd Khushnasib

Work Details

1. REALSTATE COMPANY SOFTWARE

Assigned Date: 06-Dec-2024 to 15-Dec-2024

o Assigned by : Aman Sir

o Task: Admin Setup and Some Work Completed

Status: On hold due to other projects

2. DOCTCARE CRM

Assigned Date: 15-Dec-2024
Assigned by: Rishabh Sir
Task: Uncompleted project

Reason: Jan Month Client Not Meet Me

Status: Projects 80% Completed Client Side Delay And Morethan Changes

3. MBIT

Assigned Date: 26-Dec-2024
Assigned by: Sumit Sir
Task: Create demo for client

o Status: Completed

4. CAR PARKING

Assigned Date: 01-Jan-2025Assigned by: Sumit Sir

o Task: Admin Setup and Min 10 Api's Created

Status: Another Project Assign And Handover Hrikesh Pandey

5. CRM

o Assigned Date: 15-Jan-2025

Assigned by: Aman Sir

o Task: Crm 60% Done Addon HRM Panel UI Pending So Delay

Status: Process